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925 CONSTRUCTION SURVEYING AND LAYOUT 

Contractor Survey 

On those projects that are so designated, the Contractor will be responsible for providing construction surveying. 
This will require competent personnel to perform survey calculations and necessary field documentation such as 
field books, cross section books, and earthwork quantities.  The Resident Engineer should insure that this work 
is performed under the direction of a Registered Professional Engineer/Surveyor employed by the Contractor. 

The Department will provide either traverse or control points for establishing an accurate construction centerline 
and will establish bench marks adjacent to this line for the proper layout of the work as described herein.  Control 
points will be located on centerline at the beginning and ending of the project, and at all points of curve (P.C.), 
points of tangent (P.T.), tangents to spiral (T.S.), spirals to tangent (S.T.), and angle points.  On long tangents, 
additional points will be provided for continuity of line. 

Traverse points, when provided, will be as follows: 

For horizontal control, the Department will run a traverse from which construction centerline can be established. 
The control points, delineated by iron pins, marks in concrete, or similar devices, will be located to minimize the 
likelihood  of  their  destruction  during  construction  activities.    Coordinates  of  these  points  and/or  ties  to 
construction centerline will be provided. 

For  vertical  control,  the  Department  will  establish  bench  marks  the  entire  length  of  the  project  at  horizontal 
intervals not to exceed 2,500 feet (760 meters). 

These  control  points  will  be  properly  referenced  and  their  location  documented  for  future  reference.    The 
Contractor should then be provided with this information and physically shown their  locations.  At  this  time, the 
Contractor  should be made aware  that  it  is  their  responsibility  to preserve  these points  for  the duration of  the 
project. 

Copies of recorded Results of Survey, Record of Survey, Corner Records, documents, maps and plats shall be 
submitted  to  the Engineer within  ten  (10) working days after  recordation at  the Office of  the County Recorder. 
Copies of all  field notes, computation sheets and calculations that relate  to the boundary surveys shall also be 
submitted to the Engineer within this time frame. 

Before beginning any  construction,  the Contractor must  submit  an  outline detailing all  survey activities  for  the 
project  and  the  sequencing  of  these  events.    Section  1150.00,  Contractor  Construction  Surveying,  of  this 
Construction Manual should have been used by the Contractor in preparing the outline.  The Resident Engineer 
should  thoroughly  review  this plan  to  insure  that  it  is  realistic, provides  the scope of work  that  is  required, and 
can be monitored by project personnel. 

When  the  survey  plan  is  approved,  the  Contractor  should  then  check  the  accuracy  of  the  control  work 
established by the Department, to their satisfaction. 

Once construction begins, the Resident Engineer should assign a survey supervisor to monitor the activities and 
documentation  of  the Contractor's  survey  personnel.    Conflicts  can  easily  be  resolved  if  there  is  cooperation 
between the Contractor and ADOT personnel in this area.  The monitor should not actively get too involved with 
this work, but should be aware of the various survey activities and be available for consultation if the Contractor 
requests it.  The monitor should also be checking for suspected problem areas or deficiencies in the operations. 
If there are serious survey problems and inconsistencies, the Resident Engineer should be made aware of them, 
and actions taken to correct them.  Serious problems may require restaking at the Contractor's expense.
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Survey Control for Pavement Marking 

It is important that pavement markings be accurately laid out prior to their application on the roadway. 

At the start of the project, when the contractor submits the schedule of payment for the lump sum Construction 
Surveying and Layout item, the R.E. should ensure that survey control and layout for final striping is included. If 
the  schedule  fails  to  include  a  reasonable  percentage  for  this  item,  the R.E.  should  reject  the  schedule  and 
require the contractor to resubmit a corrected version for approval. The intent is to ensure that the contractor has 
planned for the necessary resources to complete the final striping requirements for the project. 

A minimum  of  two weeks  prior  to  any  paving  activities,  the  contractor,  the  contractor’s  survey  and  pavement 
marking subcontractors and the R.E. shall meet to discuss the survey control for the applications of all temporary 
and  permanent  striping.  This  meeting  was  previously  recommended  –  it  is  now  mandatory.  It  is  strongly 
suggested  that  a  representative  from Regional  Signing  and  Striping  be  invited.  At  the meeting  the  contractor 
shall  provide  a  written  pavement  marking  layout  plan,  including  provisions  for  survey  control  for  the  final 
pavement markings,  that  is satisfactory  to  the R.E. The plan must meet  the minimum requirements  for survey 
control and layout of the temporary and permanent striping as defined in Standard Specification 925­3.01. 

The plan  shall  include  timeframes  that  ensure  layout  is  completed  in  a  timely manner.  It  is  the  intent  that  the 
contractor’s  survey and  pavement marking  subcontractors  concur with  the provisions  of  the written  pavement 
marking plan. When applicable, the plan shall also include the contractor requirement to coordinate the survey 
layout  of  projects with no­passing  zones with  the ADOT No Passing Zone Crew. This  contact  (phone number 
provided on  the project  plans)  should  be made  at  least  five  working days  before  placement  of  the applicable 
pavement marking. 

The liability for the proper layout and placement of the striping is clearly the contractor’s. If done incorrectly, the 
R.E. has the authority to require that it be redone correctly at no additional cost to the Department.


